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Subject: Progress Report for the 103rd and Doty
Closure Plan for October 1990

This letter transmits information and
of October 1990 on the closure plan for
site.

data for the month
the 103rd and Doty

Total amount of sludge delivered to the Doty site in Oc-
tober 1990 was 7,610 dry tons.

Total precipitation recorded for October 1990 at the site
was 4.7 inches.

Phase I
included the

construction
following:

activities and status during October

1. East slope - Regrading and application of the
first lift and second lift of clay cap have
been completed. Approximately 90 percent of
application of the third (final) lift of clay
cap has been completed.

2. South slope - Fill and grading have been com-
pleted. Approximately 75 percent of applica-
tion of the first lift of clay and 35 percent
of the second lift of clay have been completed.

3. South pond - Excavation, grading and applica-
tion of the first and second lifts of clay cap
have been completed. The third (final) lift of
clay cap application is 90 percent complete.

4. North pond - Excavation and grading are com-
plete. Approximately 60 percent of application
of the first lift of clay has been completed.
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5. Reinforced concrete pipe along Doty Avenue -
This is complete except for installation of two
culvert pipes and connecting pipes.

6. Installation of ductile iron pipe connecting
retention ponds to sewers has been completed.

7. Road ditches, manholes, and draw-off boxes -
This is 30 percent complete.

Overall, Phase I construction was approximately 80 p'er-
cent complete as of the end of October 1990.

On October 10, a retention pond in the southeast corner
of the site overflowed, and water entered the Stony Island
Avenue ditch and a wetlands area east of the site. Rainfall
on October 9 and 10 totalled 2.4 inches. A sample of the pond
overflow was taken on October 10 and the analysis is presented
in Table 1. The IEPA Maywood office was informed of this in-
cident by telephone on October 10, 1990.

Very truly yours,

/ / X<
Cecil Lue-Hing, D/Sc., P.E,
Di rector
Research and Development
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TABLE 1

ANALYSIS OF A RETENTION POND OVERFLOW WHICH ENTERED THE
STONY ISLAND AVENUE DITCH AND A WETLAND AREA

ON OCTOBER 10, 1990

Constituent Concentration*

pH units 7 . 5
Electrical Conductivity, mS/m 78.4
BOD 8.0
Total P 0.85
TKN 5.86

NH3-N 0.86
N02+N03~N 5.55
Total Dissolved Solids 706
Cyanide 0.025
Phenol 0.017

B 0.20
Cd <0.02
Cr 0.03
Cu 0.05
Fe 2.3

Pb 0.04
Mn 0.34
Ni <0.1
Ag <0.002
Zn <0.1

*Mg/L, except as noted.


